Approved For Release 2002/08/06 : CIA-RDP78B04747A002400050020-9

CONTRACT [redacted] STAT

I Contract Phases & Costs

A. Time

1) 30 June 1965 thru 30 August 1966

2) Phase I 30 June 65 thru 1 March 66 [redacted] STAT

3) Phase II 1 March 66 thru 30 August 66

II Deliverable items:

A. Prototype processor

B. Monthly progress reports (5) - financial, administrative & technical status plus forecast expenditures.

C. Phase I Rpt (5)

D. Phase II Rpt (5)

III Change Orders:

A. #1 - 19 July 66 - Authorized initiation of Phase II Extention to 30 January 1967

B. Amend #2 - 27 February 1967 - Extension to 28 April 1967

C. Letter - 10 July 67 - change of shipping destination.

Declass Review by NIMA/DOD

EVENTS:

Phase I (IA2) completed on 30 April (2 months)

Phase II (IA3) - delivered [redacted] on 2 August 67 STAT

(3 months late)

Approved For Release 2002/08/06 : CIA-RDP78B04747A002400050020-9